

# Weekend Roadway Bulletin / May 17, 2024

Valid until 3PM May 20, 2024

## Terminal 1 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions (Occasional & Intermittent - As Needed)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions (Occasional & Intermittent - As Needed)	Arrivals Level (delivery of materials to be installed as needed)	T1 Standing Art Installation / Deinstallation / Maintenance Work <u>T1CUS032411233</u>	Tue, Dec 31, 2024	12am - 4:30am	Tim McGowan 424-646-5312
					LAWA Tim McGowan 424-646-5312
Sidewalk Restrictions (Occasional & Intermittent - As Needed)	Off hours coned off outer curb areas for trash pickup & small delivery drop off to be cleared daily	Tenant Improvement Terminal 1.5 - DIP Area 12: T185 7-Eleven <u>T1.5CUS102310827</u>	Fri, Aug 23, 2024	Ongoing	Mick Waterhouse 424-646-6434
					URW Kevin Lee 310-259-4762

## Terminal 2 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions (Occasional & Intermittent - As Needed)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions	WWN at PS-2A	LAMP- APM Deliveries to T1.5 PED Bridge <u>LSOTRF04229376</u>	Sat, Jun 15, 2024	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	WWN at PS-2A	LAMP- APM installation of Louver Brackets @ P2A North side <u>LSOPS2A112310933</u>	Fri, May 24, 2024	1am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restriction	Barricades for Phase 1F & 3A Arrivals & Departures Temp Sidewalks	Delta Sky Way - Phase 1, 2, 3 - Terminal 2 <u>T2AOA03229269</u>	Fri, Aug 2, 2024	Ongoing	Zareh Sarkessians 424-646-6855
					Hensel Phelps Bo Hsu 510-449-2202
Lane & Sidewalk Restriction	Arrivals Level Curbside	Delta Sky Way Temporary Sidewalk Extension <u>LSOTRF04229315</u> R1	Fri, Aug 2, 2024	12am - 6am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Casey Moser 559-974-7967

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / May 17, 2024

Valid until 3PM May 20, 2024

Terminal 3 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions <i>(Occasional &amp; Intermittent - As Needed)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions	Parking structure 3 Upper Level ingress	LAMP - APM PED canopy to protect PED walking into P3 upper level <u>LSOTRF06229520</u>	Sun, Jun 30, 2024	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper World Way N at Terminal 3	LAMP - APM Recording metal panel measurements <u>LSOTRF122310952</u>	Mon, Jul 15, 2024	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Lower World Way N at P3 ingress	LAMP - APM Install panels under P3 ingress <u>LSOTRF052411383</u>	Fri, Jun 28, 2024	1am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restriction	Departures Level North Knuckle T3 / TBIT	Delta Sky Way Terminal 3 - Access for completion of exterior skin from landslide roadway <u>LSOTRF042411282</u>	Thu, May 30, 2024	11am - 4:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Nicholas Ellis 724-422-9026
Lane Restrictions	Departures Level Lanes at T3 Facade	T3 - Access for Completing Exterior Skin from Landside Roadway at Departures <u>LSOTRF04229273</u>	Fri, May 31, 2024	Ongoing (3 lane closures in D1,L3,L2 (2300-0500); 1 lane closure in D1 (0500-2300))	Zareh Sarkessians 424-646-6855
					Hensel Phelps Matt Rose 562-472-6017
Lane Restriction <i>(Occasional &amp; Intermittent)</i>	T3 Arrivals Level for Deliveries	Delta Sky Way T3 Instal maintenance access hatches in stainless steel <u>T3CUS042411314</u>	Fri, May 24, 2024	10pm - 6am	Zareh Sarkessians 424-646-6855
					Vanderlande Rudi van Boven 404-242-7622
Lane & Sidewalk Restriction	T3 / TBIT North Knuckle	TB-T3 Connector Demolish and re-construct curb and guardrail <u>LSOTRF092310717</u>	Fri, May 31, 2024	10am - 6:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Matt Rose 562-472-6017
Lane Restrictions	Arrivals Level North Knuckle Inner Lanes and Sidewalk	TB-T3 Connector <u>LSOTRF09218709</u> <u>R4</u>	Tue, Aug 6, 2024	1am - 6am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Long 949-259-3213

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / May 17, 2024

Valid until 3PM May 20, 2024

Terminal 3 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Landside Arrival Level Bus Lanes	NELA T3 Cables - Installation of Cellular DAS Equipment for Wireless Carriers <u>T3CUS032411210</u>	Fri, Jun 28, 2024	1am - 5am	Tom Wong 424-646-5854  Aztecs Telecom Rich Boudreau 562-754-6271
TBIT - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions <i>(Occasional &amp; Intermittent - As Needed)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461  Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions	TBIT Knuckle, Departures level	TBIT Concrete Retaining Walls and Hardscape <u>LSOTRF102310754</u>	Sat, Aug 31, 2024	10pm - 6:30am	Zareh Sarkessians 424-646-6855  Hensel Phelps Kevin Allen 562-825-2984
Lane & Sidewalk Restrictions	Sidewalk; TBIT All Level 3 Exterior	TBIT Cores & APM Interface TBIT Level 3 Exterior Punch List <u>LSOSDW042411357</u>	Fri, May 31, 2024	1am - 6am	Devraj Patel 424-646-7527  REI Macario Robles 562-215-7775
Sidewalk Restrictions	Departure level sidewalk being reduced from GL50-59	TBIT Cores & APM Interface Area 4 Eyebrow and Mustache Work <u>LSOTRF102310849</u>	Sun, Jun 30, 2024	10pm - 2:30pm	Devraj Patel 424-646-7527  Austin Commercial Frank Celis 310-259-0670
Lane & Sidewalk Restrictions	Level 3 Departures South Knuckle for Laydown	TBIT Cores & APM Interface L3 Staging South Knuckle <u>TBSDW06218505 R7</u>	Fri, May 31, 2024	Ongoing	Devraj Patel 424-646-7527  Austin Commercial Frank Celis 310-259-0670
Lane & Sidewalk Restrictions	Departures Area 4 Drop Off Lane Closure	TBIT Cores & APM Interface L3 Large Deliveries <u>TBTRF052310433 R4</u>	Fri, May 31, 2024	12am - 6am	Devraj Patel 424-646-7527  Austin Commercial Frank Celis 310-259-0670

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / May 17, 2024

Valid until 3PM May 20, 2024

TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Level 1 Area 4 Sidewalk	TBIT Cores & APM Interface Level 1 Exterior Punch List <u>TBSDW012411053</u> <u>R2</u>	Fri, May 31, 2024	10pm - 6am	Devraj Patel 424-646-7527
					PCI Oscar Cobian 714-349-4723
Lane & Sidewalk Restrictions	Level 1 Inner Lanes (Fly Away and LAXIT shuttle stop temporary relocation)	TBIT Cores & APM Interface TBIT Level 1 Inner Lane Closure <u>LSOTRF112310972</u> <u>R3</u>	Fri, May 31, 2024	2am - 6am	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	TBIT landside, area 4 south sidewalk and canopy	TBIT Canopy Repairs <u>TBTRF072310588</u> <u>R9</u>	Fri, May 31, 2024	12am - 6am	Devraj Patel 424-646-7527
					SJN Steve Welch 714-369-7878
Lane Restrictions	Laydown Area at TBIT Arrivals South Knuckle	Installation of Fencing & Laydown Area at TBIT Arrivals South Knuckle <u>TBTRF04218368</u> <u>R8</u>	Fri, May 31, 2024	Nightly, 12am - 8am	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Lane & Sidewalk Restrictions	Level 3 North Canopy	TBIT Cores & APM Interface - Level 3 North Canopy <u>TBCUS092310709</u> <u>R9</u>	Fri, May 31, 2024	11:30pm - 5am	Devraj Patel 424-646-7527
					Rosendin Robin DeLeon 562-266-7566
Lane Restrictions	World Way at Terminal B	LAMP APM Pour inside WCTA <u>LSOTRF10218906</u>	Sun, Jun 30, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper/Lower World Way near TBIT Ped Bridge	LAMP - APM Installation of Glass Curtain on TBIT PED Bridge <u>LSOTRF092310651</u>	Mon, May 27, 2024	12am - 8am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	World Way South Knuckle	RUE CTA 03 South Knuckle Tie In <u>LSOTRF042411279</u>	Sat, Jun 8, 2024	1:30am - 6:30am	Daniel McKelvie 424-646-7551
					Skanska Kyle Stenlake 951-830-0316
Sidewalk Restriction	Arrivals and Departures Level LED Signs	Repair LED Signages <u>TBCUS022411111</u>	Thu, Oct 31, 2024	Ongoing	William Tang 424-646-8112
					LAWA IT William Tang 424-646-8112

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / May 17, 2024

Valid until 3PM May 20, 2024

Terminal 4 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restriction	Departures Level, Curbside at T4	Repair & maintain the curbside LED signs at T4 for 2024 <u>T4CUS012411038</u>	Tue, Dec 31, 2024	12am - 4:30am	William Tang 424-646-8112
					LAWA Maintenance Manny Ramirez 310-977-2121
Lane Restrictions (Occasional & Intermittent - As Needed)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restriction (Occasional & Intermittent)	Departures Level Curbside for Deliveries	AA- T4/5 MP Delivery of materials and equipment on Departures Level <u>LSOTRF03229308</u>	Tue, Dec 31, 2024	1am - 4am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Lane Restriction	Departures Level curbside lanes D1 and L3 intermittently closed for construction staging/use	T4_T5 MP Support installation of HH Phase 1 Façade (Exterior Skin) <u>T4TRF052310276 R5</u>	Fri, Aug 2, 2024	11:30pm - 6am	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	Terminal 4 Curbside Departures Level	T4_T5 MP Terminal Building Phase 1 Barricading <u>T4TRF02229198</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	East Headhouse area all levels	T4_T5 MP Terminal Building Phase 1 Barricading <u>T4ELV02229180 R1</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	Arrivals & Departures Curbsides	T4_T5 MP Curbside Modifications for Phase 1 Barricade <u>T4TRF01229162</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside for Deliveries	AA- T4_T5 MP, Terminal Building Curbside Deliveries <u>LSOTRF03229292</u>	Tue, Dec 31, 2024	1am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside for Deliveries	AA- T4_T5 MP Terminal Building CBP Office Buildout <u>T4CUS022411139</u>	Thu, Oct 31, 2024	12am - 2pm	Corey Kramer 424-646-6628
					Hensel Phelps Brian Ross 816-308-1507

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / May 17, 2024

Valid until 3PM May 20, 2024

Terminal 4 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	WWS at T4 / PS4	LAMP - APM Installing traffic signal Utilities for west way <u>LSOTRF052411386</u>	Sat, May 25, 2024	12am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Terminal 5 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	T5.5 World Way S Lower Level	LAMP - APM 5.5 VT Panels Install at Bent <u>LSOTRF022411167</u>	Fri, May 24, 2024	1am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	T5.5 World Way S	LAMP - APM Build PED canopy for T5.5 bridge <u>LSOSDW05229436</u>	Sun, Jun 30, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	T5.5 World Way S Lower Level	LAMP - APM Material Deliveries for T5.5 PED Bridge <u>LSOTRF06229504</u>	Sun, Jun 30, 2024	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	CTA Curbside	LAWA - T5 -CCTV Phase 2 New Camera Installation <u>T5CUS012411020</u>	Sun, May 19, 2024	11pm - 6am	Shake' Babujian 424-646-6676
					Birdi Systems Walter Calderon 424-469-7224

Terminal 6 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions <i>(Occasional &amp; Intermittent - As Needed)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for breakrooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions	CTA Curbside	LAWA - T6 -CCTV Phase 2 New Camera Installation <u>T6CUS012411032</u>	Sun, May 19, 2024	11:30pm - 6am	Shake' Babujian 424-646-6676
					Birdi Systems Walter Calderon 424-469-7224

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / May 17, 2024

Valid until 3PM May 20, 2024

## Terminal 7 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent - As Needed)	Upper and Lower Roadway at T7 Pedestrian bridge	Install/Removals of Banner Site at T7 Skybridge <u>LSOTRF012411041</u>	Sun, Dec 15, 2024	12:30am - 4:30am	Mick Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060

## Terminal 8 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR

No Active ASR Activity to Report

## Center Way / West Way / East Way / Sky Way / Theme Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent - As Needed)	Exterior Lower Roadway (Column Locations)	Install or Removal of column graphics <u>LSOOTH022411168</u>	Tue, Dec 31, 2024	12:30am - 4:30am	Mick Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	Theme way & Center Way	LAMP- APM Span 6 kinks, skirt, fascia, grid, panels and soffit work <u>LSOTRF042411281</u>	Fri, Jun 7, 2024	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Airport Return	LAMP- APM Deliveries to TPSS <u>LSOTRF09229777</u>	Sun, Sep 15, 2024	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way between East Way & Sky Way	LAMP- APM ECTA Guideway Construction <u>LSOTRF08207791</u>	Sun, Jun 30, 2024	9am - 3pm	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Closure	Surface Lot 2 (WWN / Theme Way / Easy Way / CWN)	APM - LINXS Mobilize to SL2 <u>LSOOTH05185673</u>	Thu, Jul 25, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center way @ PS7 NE	LAMP - APM Open Temp PED Path for LAX it <u>LSOTRF042310311</u>	Tue, Apr 15, 2025	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / May 17, 2024

Valid until 3PM May 20, 2024

Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Center way between West way & Theme way	LAMP - APM Guideway Construction <u>LSOTRF08207830</u>	Sun, Jun 30, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Way & Center Way	LAMP- APM Decommission Signal <u>LSOTRF04218353</u> R5	Wed, May 15, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restrictions	Center Way (World Way to Parking Booths)	LAMP - APM LINXS Team will mobilize to facilitate construction activates for the APM <u>LSOTRF08185915</u>	Sun, Jun 30, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restrictions	West Way at World Way South near PS-4	LAMP - APM Civil Improvements to Curb & Gutter Interim Condition <u>LSOTRF012411006</u>	Fri, May 24, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way S, Center way N & Theme way	LAMP - APM T5.5 Span 5 scaffolding removal <u>LSOTRF092310732</u>	Fri, May 27, 2024	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper West Way	LAMP - APM Column 8 finishing work <u>LSOTRF042411335</u>	Fri, May 10, 2024	11:30pm - 4:30am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Theme Bldg, Center Way North/South, Theme Building Parking (Ops Lot)	LAMP RUE - CTA 02 Hydronic and Reclaimed Waterline <u>LSOTRF06229518</u>	Fri, May 31, 2024	1am - 7am	Daniel McKelvie 424-646-7551
					Skanska Justin Malloy 213-503-6968
Lane Restrictions	World Way North at Skyway	RUE CTA 03 - World Way North and Skyway <u>LSOTRF042411309</u>	Sat, Jun 1, 2024	1am - 6:30am	Daniel McKelvie 424-646-7551
					Skanska Kyle Stenlake 951-830-0316
Lane Restriction (Occasional & Intermittent As Needed)	Exterior Upper Roadway	TSA Tray Swaps <u>LSOTRF012411045</u>	Sun, Dec 15, 2024	12am - 4:30am	Mick Waterhouse 424-646-6434
					JCDecaux/JPerez Kevin Sugimura 213-884-8071

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / May 17, 2024

Valid until 3PM May 20, 2024

Airport Entry / Exit & Ancillary Areas					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	West Sepulveda Loops	LAMP-APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207898</u>	Sun, Sep 15, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Sepulveda Loops	LAMP- APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207897</u>	Sun, Sep 15, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	10285 Post Way (former APD Building)	Installation of Cellular DAS Equipment for Wireless Carriers <u>LSOTRF012310081</u>	Tue, Dec 31, 2024	5am - 5pm	Tom Wong 424-646-5854
					Aztecs Telecom Gene Bourgeault 562-335-3647
Minimal Lot Restrictions	LAXit (flag poles)	LAXit Flag pole banners swaps and maintenance <u>LSOOTH012411074</u>	Fri, Dec 20, 2024	1am - 4am	Mick Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Parking Lot Restrictions	Parking Lot South of Clifton A Moore Building	MSD Pavement Rehabilitation and Restriping <u>LSOOTH042411336</u>	Fri, May 31, 2024	12am - 1pm	Manuel Franco 310-993-2967
					MSD Asphalt Paving Manuel Franco 310-993-2967
Minimal Lot Restrictions for Geotech Work	Jetway from 96th St to Century Blvd	ATMP Roadway: Geophysics and Drilling borings/CPTs - LINXS Yard <u>LSOOTH052411360</u>	Fri, Aug 9, 2024	7am - 5pm	Jean Yuan 424-646-5974
					Diaz Yourman Khac Le 626-861-2693

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).