

Weekend Roadway Bulletin / Oct 6, 2023

Valid until 3PM Oct 10, 2023



Terminal 1 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	All Terminals through CTA	MSD CTA Cross-walks Refresh / Repaint <u>LSOTRF10229667</u>	Thu, Nov 2, 2023	Ongoing	Jose A. Manacop Jr. 310-846-7687
					MSD Building Paint Shop Jose A. Manacop Jr. 310-846-7687
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOOTH08229614</u>	Tue, Oct 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

Terminal 2 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	World way N by P2A	LAMP - APM Deliveries to T1.5 PED Bridge <u>LSOTRF04229376</u>	Sat, Nov 15, 2023	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restriction	Barricades for Phase 1F & 3A Arrivals & Departures Temp Sidewalks	Delta Sky Way - Phase 1, 2, 3 - Terminal 2 <u>T2AOA03229269</u>	Mon, Oct 30, 2023	Ongoing	Zareh Sarkessians 424-646-6855
					Hensel Phelps Bo Hsu 510-449-2202
Lane & Sidewalk Restriction	Arrivals Level Curbside	Delta Sky Way Temporary Sidewalk Extension <u>LSOTRF04229315 R1</u>	Mon, Oct 30, 2023	12am - 6am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Casey Moser 559-974-7967
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	All Terminals through CTA	MSD CTA Cross-walks Refresh / Repaint <u>LSOTRF10229667</u>	Thu, Nov 2, 2023	Ongoing	Jose A. Manacop Jr. 310-846-7687
					MSD Building Paint Shop Jose A. Manacop Jr. 310-846-7687

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Oct 6, 2023

Valid until 3PM Oct 10, 2023



Terminal 2 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional & Intermittent)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOOTH08229614</u>	Tue, Oct 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

Terminal 3 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	WWN at T3 - NE of PS3 - Site of Ped Bridge	LAMP- (APM) T3.0 PED bridge deliveries & pours <u>LSOTRF02229211</u>	Fri, Dec 15, 2023	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions & Sidewalk Restrictions	Bus lanes & sidewalk in front of T-3 Arrivals	T3 Headhouse Remove barricades <u>T3SDW09207859 R7</u>	Wed, Nov 1, 2023	10pm - 6:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Sonny Muntean 714-686-7151
Lane Restrictions & Sidewalk Restrictions <i>(Occasional & Intermittent)</i>	Departures Level 3 lane closures in D1,L3,L2	Departures Exterior Skin Remove Canopy / Facade Finishes <u>LSOTRF04229273 R7</u>	Sun, Dec 31, 2023	11pm - 4:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Matthew Rose 562-472-6017
Lane & Sidewalk Restriction	Arrivals Level T3 West Headhouse / TBIT	TBIT-T3 Connector L&side Boundary <u>TBCON03218290</u>	Tue, Oct 31, 2023	Ongoing	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Long 949-259-3213
Lane & Sidewalk Restriction	T3 / TBIT North Knuckle	TBIT-T3 Connector Demolish and reconstruct curb and guardrail <u>LSOTRF092310717</u>	Wed, Feb 28, 2024	10am - 6:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Matt Rose 562-472-6017
Lane Restrictions	World Way North - Right 2 Lanes at North Knuckle	TBIT Cores & APM Interface Nightly Delivery, Haul, & Stage <u>TBTRF11197100 R23</u>	Thu, Nov 30, 2023	Daily, 7am - 4pm	Devraj Patel 424-646-7527
					Austin Commercial Kevin Hayes 424-312-2156

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Oct 6, 2023

Valid until 3PM Oct 10, 2023



Terminal 3 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Arrivals Level North Knuckle Inner Lanes and Sidewalk	T3 - TBIT Connector LSOTRF09218709	Sun, Dec 31, 2023	1am - 6am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Long 949-259-3213
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics LSOSDW012310058	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	All Terminals through CTA	MSD CTA Crosswalks Refresh / Repaint LSOTRF10229667	Thu, Nov 2, 2023	Ongoing	Jose A. Manacop Jr. 310-846-7687
					MSD Building Paint Shop Jose A. Manacop Jr. 310-846-7687
Lane Restrictions	WWN by PS-3	RUE Reclaimed Waterline by T3 Phase 2 LSOOTH082310629	Sat, Oct 21, 2023	1:30am - 7am	Daniel McKelvie 424-646-7551
					Skanska Kyle Stenlake 951-830-0316
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their breakrooms LSOOTH08229614	Tue, Oct 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

TBIT - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	TBIT Knuckle, Departures level	TBIT Concrete Retaining Walls and Hardscape LSOTRF102310754	Sat, Aug 31, 2024	10pm - 6:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Allen 562-825-2984
Sidewalk Restrictions	Pedestrian Sidewalk between GL 57-59	TBIT Cores & APM Interface - Area 4 Overhead Welding TBCUS032310268	Tue, Oct 31, 2023	6am - 1:30pm	Devraj Patel 424-646-7527
					Bragg Mike Soto 562-980-2706
Lane Restrictions	World Way at Terminal B	LAMP APM Pour inside WCTA LSOTRF10218906	Fri, Dec 15, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 6, 2023

Valid until 3PM Oct 10, 2023



TBIT - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Upper World Way by TBIT	LAMP APM Remove scaffolding on TBIT PED bridge on upper level <u>LSOTRF072310598</u>	Mon, Oct 9, 2023	12am - 4am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	TBIT - Level 1 Arrivals Level - Grid line 49 to 51 Sidewalk	TBIT Sidewalk Extension to Prepare for Erection of Area #3 Barricades <u>LSOTRF07207676 R8</u>	Thu, Dec 14, 2023	12am - 6am	Devraj Patel 424-646-7527
					ARB, Inc. Art Mercado 310-505-6258
Lane & Sidewalk Restrictions	Level 3 Departures Area sidewalk and drop off lane (for deliveries)	Terminal Cores & APM Interface TBIT - L3 South Laydown <u>TBSDW06218505</u>	Thu, Nov 30, 2023	11pm - 6am	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Arrivals Level Area 4 Drop Off Lane GL 50-59	TBIT Cores - Area 4 L3 Barricades <u>TBTRF01229134 R6</u>	Wed, Nov 15, 2023	Ongoing	Devraj Patel 424-646-7527
					PCI Ben Thatcher 714-863-2867
Lane Restrictions	Arrivals Level Area 4	TBIT Cores - Level 3 North South Closure Turnover <u>TBCUS12219043 R1</u>	Mon, Nov 6, 2023	Ongoing	Devraj Patel 424-646-7527
					PCI Ben Thatcher 714-863-2867
Lane Restrictions	Area 4 L1	TBIT Cores - Area 4 Barricade Phasing <u>TBCUS11218896</u>	Wed, Nov 15, 2023	11pm - 6am	Devraj Patel 424-646-7527
					PCI Ben Thatcher 714-863-2867
Lane & Sidewalk Restriction	Arrivals Level T3 West Headhouse / TBIT	TBIT-T3 Connector L&side Boundary <u>TBCON03218290</u>	Tue, Oct 31, 2023	Ongoing	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Long 949-259-3213
Lane Restrictions	Portions of Lane 1 Along Front of House Laydown Area	TBIT - Area 4 Drop Off Lane Closure <u>TBTRF052310433</u>	Thu, Nov 30, 2023	12am - 6am, Intermittent	Devraj Patel 424-646-7527
					Austin Commercial Ruben de la Cruz 310-259-0670

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 6, 2023

Valid until 3PM Oct 10, 2023



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Portions of Sidewalk Along Construction Barricades	TBIT - Barricade Removal and Fence Installation TBSDW052310417	Tue, Oct 31, 2023	12am - 6am	Devraj Patel 424-646-7527
					Austin Commercial Ruben de la Cruz 310-259-0670
Lane Restrictions	World Way North - Right 2 Lanes at North Knuckle	TBIT Cores & APM Interface Nightly Delivery, Haul, & Stage TBTRF11197100 R23	Thu, Nov 30, 2023	Daily, 7am - 4pm	Devraj Patel 424-646-7527
					Austin Commercial Kevin Hayes 424-312-2156
Lane Restrictions	Laydown Area at TBIT Arrivals South Knuckle	Installation of Fencing & Laydown Area at TBIT Arrivals South Knuckle TBTRF04218368	Wed, Nov 15	Nightly, 12am - 8am	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics LSOSDW012310058	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	All Terminals through CTA	MSD CTA Crosswalks Refresh / Repaint LSOTRF10229667	Thu, Nov 2, 2023	Ongoing	Jose A. Manacop Jr. 310-846-7687
					MSD Building Paint Shop Jose A. Manacop Jr. 310-846-7687
Lane Restrictions	Arrivals Level	TBIT Modifications Relocation of SIDA Line TBSDW072310566	Sat, Oct 14, 2023	10pm - 6:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Allen 562-825-2984
Lane Restrictions	Landside, area 4 south sidewalk and canopy	TBIT Cores & APM Interface Canopy Repairs TBTRF072310588	Tue, Oct 10, 2023	12am - 6am	Devraj Patel 424-646-7527
					SJN Steve Welch 714-369-7878
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their breakrooms LSOOTH08229614	Tue, Oct 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 6, 2023

Valid until 3PM Oct 10, 2023



Terminal 4 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent)	Departures Level Curbside for Deliveries	AA- T4/5 MP Drop off and delivery of materials and equipment on Departures Level LSOTRF03229308	Sun, Dec 31, 2023	1am - 4am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Lane Restrictions	Arrivals Level Phase 2	AA- T4/5 MP Install New Storm and Sanitary Sewers T4TRF082310633 R1	Fri, Jan 12, 2024	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Manny Gonzalez 760-641-5855
Lane Restriction	Departures Level curbside lanes D1 and L3 intermittently closed for staging	T4_T5 MP Support installation of HH Phase 1 Façade (Exterior Skin) T4TRF052310276	Fri, Dec 1, 2023	11:30pm - 6am	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	Terminal 4 Curbside Departures Level	T4_T5 MP Terminal Building Phase 1 Barricading T4TRF02229198	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	East Headhouse area all levels	T4_T5 MP Terminal Building Phase 1 Barricading T4ELV02229180 R1	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	Arrivals & Departures Curbsides	T4_T5 MP Curbside Modifications for Phase 1 Barricade T4TRF01229162	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside for Deliveries	AA- T4_T5 MP, Terminal Building Curbside Deliveries LSOTRF03229292	Sun, Dec 31, 2023	1am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics LSOSDW012310058	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	All Terminals through CTA	MSD CTA Crosswalks Refresh / Repaint LSOTRF10229667	Thu, Nov 2, 2023	Ongoing	Jose A. Manacop Jr. 310-846-7687
					MSD Building Paint Shop Jose A. Manacop Jr. 310-846-7687

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Oct 6, 2023

Valid until 3PM Oct 10, 2023



Terminal 4 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	World Way S at T4 / PS4	LAMP APM Panel installation @ T4.5 Bridge <u>LSOTRF072310610</u>	Fri, Oct 6, 2023	12am - 6:30am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper WWS at T4.5	LAMP APM Install 4.5 kinks & portals <u>LSOTRF102310789</u>	Wed, Oct 11, 2023	12am - 4am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOOTH08229614</u>	Tue, Oct 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

Terminal 5 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	T5.5 World Way S	LAMP - APM Material Deliveries for T5.5 PED Bridge <u>LSOTRF06229504 R2</u>	Thu, Nov 30, 2023	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	All Terminals through CTA	MSD CTA Crosswalks Refresh / Repaint <u>LSOTRF10229667</u>	Thu, Nov 2, 2023	Ongoing	Jose A. Manacop Jr. 310-846-7687
					MSD Building Paint Shop Jose A. Manacop Jr. 310-846-7687

Terminal 6 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Parking structure 6 sidewalk	APM Build PED canopy for T5.5 bridge <u>LSOSDW05229436 R4</u>	Thu, Nov 30, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Oct 6, 2023

Valid until 3PM Oct 10, 2023



Terminal 6 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	All Terminals through CTA	MSD CTA Crosswalks Refresh / Repaint <u>LSOTRF10229667</u>	Thu, Nov 2, 2023	Ongoing	Jose A. Manacop Jr. 310-846-7687
					MSD Building Paint Shop Jose A. Manacop Jr. 310-846-7687
Lane Restrictions	World Way South at P6	RUE CTA 03 Installation at P6 <u>LSOTRF092310779</u>	Fri, Oct 13, 2023	1am - 6:30am	Daniel McKelvie 424-646-7551
					Skanska Kyle Stenlake 951-830-0316
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOOTH08229614</u>	Tue, Oct 31, 2023	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417

Terminal 7 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	T7 Exterior Roadway (Skybridge Banner)	Install / Removals of Banner Site at T7 Skybridge <u>LSOTRF01239990</u>	Fri, Dec 15, 2023	12am - 4am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	T7 Arrivals Level Inner Lanes	RUE CTA 03 - Domestic Water Line Installation from T4 to T8 <u>LSOTRF06229503</u>	Sun, Nov 26, 2023	1am - 8am	Mandeep Ghuman 424-646-5858
					Skanska Justin Malloy 213-503-6968
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	All Terminals through CTA	MSD CTA Crosswalks Refresh / Repaint <u>LSOTRF10229667</u>	Thu, Nov 2, 2023	Ongoing	Jose A. Manacop Jr. 310-846-7687
					MSD Building Paint Shop Jose A. Manacop Jr. 310-846-7687

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Oct 6, 2023

Valid until 3PM Oct 10, 2023



Terminal 8 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Arrivals Level Sidewalks CTA: All Terminals / Curbside Columns	JCD Existing Ad Maintenance: Install or Removal of column graphics <u>LSOSDW012310058</u>	Fri, Dec 29, 2023	12:30am - 4:30am	Michael Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	All Terminals through CTA	MSD CTA Crosswalks Refresh / Repaint <u>LSOTRF10229667</u>	Thu, Nov 2, 2023	Ongoing	Jose A. Manacop Jr. 310-846-7687
					MSD Building Paint Shop Jose A. Manacop Jr. 310-846-7687

Center Way / West Way / East Way / Sky Way / Theme Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Closure	Surface Lot 2 (WWN / Theme Way / Easy Way / CWN)	APM - LINXS Mobilize to SL2 <u>LSOOTH05185673</u>	Thu, Jul 25, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center way between West way & Theme way	LAMP - APM Guide-way Construction <u>LSOTRF08207830</u>	Fri, Dec 15, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way between East Way & Sky Way	LAMP- APM Guide-way Construction ECTA <u>LSOTRF08207791</u>	Fri, Dec 15, 2023	9am - 3pm	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Way & Center Way	LAMP- APM Decommission Signal <u>LSOTRF04218353</u> <u>R1</u>	Sun, Oct 15, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way Closure (World Way to Parking Booths)	LAMP - APM West CTA Station <u>LSOTRF08185915</u>	Mon, Oct 30, 2023	1am - 9am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Sidewalk Restrictions	West Way Sidewalk	LAMP - APM Install back up generator for West station <u>LSOTRF04229335</u>	Sat, Nov 25, 2023	10pm - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Oct 6, 2023

Valid until 3PM Oct 10, 2023



Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane & Sidewalk Restrictions	Center Way & East Way	LAMP - APM Ph 1 Civil improvements to Curb & Gutter & adding new PED ramps <u>LSOTRF092310777</u>	Mon, Oct 16, 2023	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restrictions	Sky Way & World Way N	LAMP - APM T0.5 Scaffolding Removal <u>LSOTRF072310536</u>	Sun, Oct 15, 2023	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restrictions	Sky Way & Sidewalk	LAMP - APM Install PED canopy for overhead construction <u>LSOTRF10229859</u>	Thu, Nov 30, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center way @ PS7 NE	LAMP - APM Open Temp PED Path for LAX it <u>LSOTRF042310311</u>	Fri, Oct 20, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way S, Center way N & Theme way	LAMP - APM T5.5 Span 5 scaffolding removal <u>LSOTRF092310732</u>	Sun, Oct 29, 2023	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Theme Bldg, Center Way North/South, Theme Building Parking (Ops Lot)	LAMP RUE - CTA 02 Hydronic and Reclaimed Waterline <u>LSOTRF06229518</u>	Sat, Dec 2, 2023	1am - 7am	Daniel McKelvie 424-646-7551
					Skanska Justin Malloy 213-503-6968
Lane Restrictions	East Way, Center Way, World Way South	RUE CTA 04 Fire Water Line <u>LSOTRF01239953</u>	Tue, Oct 31, 2023	12am - 8am	Mandeep Ghuman 424-646-5858
					Skanska Kyle Stenlake 951-830-0316
Lane Restrictions	Traffic lanes and sidewalks along Theme Way and Center Way North	RSX - DWP Duct-bank Potholing and Construction <u>LSOTRF032310261</u>	Sat, Oct 21, 2023	12am - 8am	Daniel McKelvie 424-646-7551
					WA Rasic Mark Stewart 310-351-9024
Lane Restrictions	Sky Way	Southwest Airlines - C0/T1E - Geotech & Environmental Investigation <u>LSOTRF062310458</u>	Fri, Dec 29, 2023	11:30pm - 6am	John Plunkett 424-646-7503
					Hensel Phelps Catherine Woodworth 850-276-3195

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Oct 6, 2023

Valid until 3PM Oct 10, 2023



Airport Entry / Exit & Ancillary Areas					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	West Sepulveda Loops	LAMP-APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207898</u>	Fri, Dec 15, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Sepulveda Loops	LAMP- APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207897</u>	Fri, Dec 15, 2023	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	10285 Post Way (former APD Building)	Installation of Cellular DAS Equipment for Wireless Carriers <u>LSOTRF012310081</u>	Sun, Dec 31, 2023	5am - 5pm	Tom Wong 424-646-5854
					Aztecs Telecom Gene Bourgeault 562-335-3647
Lane Restrictions	Upper Level World Way South to Century Blvd.	Repair Street Lights <u>LSOOTH102310675</u>	Sun, Oct 8, 2023	12:30am - 5am	Mark Demers 424-646-7079
					FTSD Electric Shop Chuck Hiller 424 646-7077

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

